
Knife River
East 2nd Street Reconstrution
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Rotomilling 3 6/9 6/11
Muck Excavation 4 6/9 6/20
Rock Embankment 5 6/9 6/26
Uncrushed Sub-Base 4 6/26 7/1
Wetland Mitigation 3 6/9 6/30
Sanitary Sewer West 7 6/11 6/19
Sanitary Sewer East 14 6/18 7/8
Temp Water 3 7/1 7/3
Water 15 7/7 7/25
Storm Drain East 10 7/21 8/1
Cow Creek Sanitary Sewer 5 8/4 8/8
Cow Creek Box Culvert 6 8/8 8/15
Storm Drain West 4 8/14 8/20
Site Prep/Grading 25 7/7 8/22
Fabric 8 7/31 8/25
Crushed Base Course 14 7/31 8/26
Asphalt Paving 5 9/1 9/5
Curb & Gutter 10 8/18 8/29
Median Curb 1 9/8 9/8
Median Cap 1 9/9 9/9
Sidewalk 32 7/28 9/9
Signs 4 9/10 9/15
Striping 1 9/10 9/10
Landscaping 15 9/8 9/25
Area 1 Closure 14 8/7 8/20
Area 3 Closure 21 7/14 8/1
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